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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 058 Date: 19-May-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 888

Inspection Type: No Inspection
Title: Sr. Transportation Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Taher called to say that he will be off today again (his 3rd in a row).
I attended the meetign with Amer, Mehran, Jeff, Ben, Raj and Bill to discuss action items from our last
week's meeting:
*Pipe Beam Installation
*Bike path installations, prior to setting the hinge pipe beam
*Rock pocket issues and
*Class I Finish.

I attended the meeting with all seniors, Amer and MCM to go over CCO's and all pending issues.
I informed Greg that all control points inside OTD were destroyed by MCM. Greg said that we need to
communicate better. Matt, Ibrahim and Victor are to re-establish control inside the OTD again.
I took a field trip to look at the north pipe beam prep work before MCM attemtps to slide it into place in the
OTD structure.
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